

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	07/07/2026
Team ID	SWUID2026196344
Project Name	Nutrition Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Authentication	USN-1 to USN-3	As a user, I can register, log in securely, and recover my password.	7	High	Harsha Vardhan
Sprint-2	Client Profile Management	USN-4 to USN-6	As a user/dietitian, I can create, update, and manage client profiles, dietary preferences, and health information.	8	High	Harsha Vardhan, Kutchula Siddu
Sprint-3	Meal Plan Management	USN-7 to USN-10	As a dietitian, I can create, update, delete, and assign personalized meal plans to users.	11	High	Kutchula Siddu
Sprint-4	Nutrition Analysis	USN-11	As a user, I can track my daily calorie intake.	3	High	Vijaydurga Beera
Sprint-4	Nutrition Analysis	USN-12 & USN-13	As a user, I can view nutrient analysis and monitor water intake.	3	High	Harsha Vardhan
Sprint-5	Progress Monitoring	USN-14	As a user, I can track my weight, BMI, and health progress.	3	High	Harsha Vardhan
Sprint-5	Progress Monitoring	USN-15 & USN-16	As a user, I can view reports and visualize progress through charts and graphs.	5	Medium	Vijaydurga Beera
Sprint-6	Admin Dashboard	USN-17 & USN-18	As an administrator, I can manage users, dietitians, and platform analytics.	7	High	Surya Rama Kishore Vanapalli

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-6	Admin Dashboard	USN-19	As an administrator, I can manage roles and monitor overall system activities.	3	Medium	Surya Rama Kishore Vanapalli

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	3 Days	24 Jun 2026	27 Jun 2026	15	27 Jun 2026
Sprint-2	16	2 Days	28 Jun 2026	30 Jun 2026	16	30 Jun 2026
Sprint-3	15	2 Days	01 Jul 2026	03 Jul 2026	15	03 Jul 2026
Sprint-4	16	3 Days	04 Jul 2026	07 Jul 2026	16	07 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>